



Joint Project Curricular Reform TEMPUS IV-6 (2013)

Modernization of two cycles (MA, BA) of competence-based curricula in material engineering according to the best experience of Bologna Process

Milestones and Deliverables

COORDINATION MEETING

Lviv - 19.10.2016



Tempus

*This project has been funded with support from the European Commission.
This publication reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein*



Tempus



MMATENG

KU LEUVEN

Master Classes

	Start	End
Master Classes	July 2015	June 2017
Pilot teaching	September 2015	November 2016
Pilot operation of MESO, MITL	September 2015	June 2017
Pilot operation of Joint WEB platform	March 2014	



The third project year implementation status

Ref.No	Activities	Status
1.1.	Review and analysis: structure and content of current doctoral programmes	✓ Done
1.2.	Upgrade current curricula in Material Engineering incl. ECTS	✓ Done
2.1.	Development and accreditation: 9 core and 3 transferable curricula	
	a) Institutional level	✓ Done
	b) National level	Running
2.2.	Preparation, publishing, purchase: syllabi, tutorials, handbooks	Running
3.1.	Retrain academic teachers / train mentors in new curricula and methodology	✓ Done
3.2.	Establishing of Doc Colloquium Rooms (DCR)/labs and purchase of the equipment	Running



The third project year implementation status

Ref.No	Activities	Status
4.1.	Master Classes / pilot operation of MITL	✓ Done
4.2.	a) Staff training for MESO offices	✓ Done
	b) Pilot operation	✓ Done
	c) Networking of MESO offices with stakeholder support	Running
	d) Memorandum (draft) of understanding to create the Network of MESO Offices	✓ Done
5	Establish "Material Engineering Service Offices " (MESO) with stakeholders support. Train supervisors, retrain academic teachers in new methodology	
	a) Selection criteria for training's participants (supervisors, teachers)	✓ Done
	b) Train supervisors, retrain academic teachers	✓ Done



Tempus



MMATENG

KU LEUVEN

The third project year implementation status

Ref.No	Activities	Status
5.2.	Staff training/pilot operation of MESO / network	Running
6.1.	Internal quality control/external evaluation	
	a) 30M report	✓ Done
	b) Final report	In preparation
	c) Final external evaluation	In preparation
7.1.	Information conferences	Running
7.2.	Full media coverage of the project activities incl. joint web platform	Running
8.1.	Daily project administration and coordination	Running
8.2.	Coordination Meetings	Running



Tempus



MMATENG

KU LEUVEN

Main tasks and activities for third project year and period after the end of financing

Sustainability through implementation dissemination and exploitation

➤ Further development of teaching material and modules incl. learning environment according to the market demand

➤ Further execution of trainings for enterprises

➤ Further activities of the MESO Offices network and involving new participants





Tempus



MMATENG

KU LEUVEN

Implementation of MESO Offices

General activities of the MESO:

- assisting graduates in employment and adaptation;
- networking of market databases;
- preparation of recommendations for updating of existing courses/subjects and development of new one;
- organization of informational and promotional activities;
- cooperation with the student and youth organisations;
- organization of „Softskills“ courses;





Tempus



MMATENG

KU LEUVEN

Master Classes

- June 2016 in DSTU, Russia
- May 2016 in PSTU, Ukraine
- May 2016 in SCE/ JCE, Israel
- May 2016 at LPNU/LNTU, Ukraine
- April 2016 in KPI, Ukraine
- April 2016 in KZNTU, Russia
- October 2015, TAU/JCE, Israel
- September 2015 in FSEU, Russia
- November 2014 at TAU, Israel





Tempus



MMATENG

KU LEUVEN

Good bye!

THANK YOU FOR YOUR ATTENTION!

Coordinator, KU Leuven:
Dr. Peter Arras
peter.arras@kuleuven.be

Project Manager, ECM Space:
Dr. Arnold Sterenharz
arnold.sterenharz@ecm-office.de

